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A Boskalis

Carl Klamer, Project Manager DolWin 3
Seabed Preparation

"Everything’s under control, Jan,” | said when |
called the client on board the Rockpiper. “Then
I've got news for you, Carl,” he replied.

"We've gone aground.” | knew that the
Rockpiper would be loading stone that day
in the port of Esbjerg. Guess whate Through
years of ‘spilling” stone during fransfer from
ship fo shore, the seabed off the quay was
meters higher than indicated on the map.
This was not the first ime-wasting surprise. A
broken survey pole on the survey boat was
the reason for a replacement boat and after
a piece of wood gof stuck in ifs propeller, it
was also fitted with a new propeller. And if
that weren't enough, the ship then bumped
against the hopper. The captain lost control
of the ship when he was faced with @
sudden movement of the hopper and the tug

caused by excessively rough propeller wash.

This was later atiributed fo the DP operations
that were in progress. In such circumsfances
a 36-on boat can feel like a nutshell in the
water. Luckily it was only material damage.

OFFSHORE ENERGY

looking back, it was an accumulation of
decisions that resulted in this incident: the
choice of methodology, equipment, widely
spread-out accommodation and needing a
crew boat. We did check the locations for
crew changes in the risk assessment, but we
should have spent more time checking
whether we could avoid transporting
people, for example by putting additional
accommodation containers on the hopper. |
can see that now, in refrospect, but af the
time, the approach was agreed. That's my
lesson learned: take a fresh look. Can |
eliminate risk rather than just reduce ite”

DolWin 3 involves the installation of a second HYDC
platform in the German Bight. This spring, the seabed
was successfully leveled and reinforced with stones.
Heerema successfully put the two jackets in place. This
will now be followed by the underwater removal of the
pile heads by BSS (2016), and installation of the
platform by BOMC (2017).

VEJA MATE: ON THE ART OF WORKING TOGETHER - SAFELY

Construction of the Veja Mate (Mother of the Wind) wind farm in the German Bight is a
vast project. 67 wind turbine foundations are being put in place, consisting of transition
pieces and monopiles, the enormous steel pipes that support the turbines. Boskalis,
together with Volker Stevin International, is responsible for the entire process, from
manufacture to installation. What has been Deputy Project Director Taco Terpstra

experience?

"If's exciting. You have to deal with a lot of
different parties and therefore you've gof less
confrol over the operation.”

WHAT DOES THAT MEAN FOR
SAFETY?

"We've had 1o work really hard. After the
NINA kick-off, which was well received, we
had to deal with various incidents and
dangerous situations: people were working
at height without a lifeline, in the
sandblasting cabin someone took off his
mask when grit was flying around, and got
some in his eye, part of a transition piece
almost rolled over someone, certificates were
missing, procedures were not up fo scratch.”

WHAT DID YOU DO?

"Initially, discussed it infernally: how far do
we let it go@ We pulled out all the stops:
more safefy experts, more supervisors. But if
wasn't just the incidents; the whole culture

was different. When there was an incident
with a monopile while loading a fransport

confainer, the sub-contractor wanted to gloss
over it. The fact that we wanted fo intervene

was regarded as a nuisance.”

HOW DID YOU MANAGE TO TURN
THE SITUATION AROUND?

"Something changed only when we had

stopped work twice. We organized a
NINA reflection session in which, from
both sides, we expressed our failure fo
understand, our concerns and our
expectations. That paved the way for
genuinely discussing the subject of

v

'safety’.

WHAT DID YOU LEARN FROM IT?
"I thought, we're now working in Northem
Europe, so safety consciousness will
probably be high. | couldn’t have been
more wrong. My lesson learned is that | no
longer allow myself to take anything for
granted. Seeing is believing.”




